6SF-R WEEKLY ACTIVITIES
March 25 — March 29, 2019

ARKANSAS

MacMillan Ring Free Oil (Sullivan - x2223, Rhotenberry - x8372)
e Met with EPA Contractors on 3/21/19 for a scoping meeting on Proposed Plan. Initial Draft PP
expected to be completed by the end of April.

LOUISIANA

American Creosote Works (Hebert - x8315)
e Completed CPARS for Task Order 001 (RA) and Task Order 112 (RD)
e Completed draft SOW, IGCE, and IGCE Assumptions memo for Task Order 001 (RA) period of
performance revision from 8/2019 to 11/2020 and submitted to Hank for review
e Conducted weekly remedial activities status call with Jacobs

American Creosote - Deridder (Hebert - x8315)
e Initiated development of SOW for first phase of RI sampling — awaiting Draft SAP from EA to
determine what sampling items to cost out
e Coordinated with EA on site activities — expect to receive draft SAP by 3/29/19

Bayou Verdine - Calcasieu Estuary (Snyder - x7393)
e Received and began review of triennial GW monitoring report

Bayou d'Inde - Caleasieu Estuary (Snyder - x7393)
e Review of DOJ final letter to PRPs with EPA counter offer for cost recovery case

Delta Shipyard (Mueller - x7167)
e Respond to email requests from PRP for approval of data validator

Devil’s Swamp (Canellas - x6662)
e Draft Proposed Plan under review by HQs.
e Tier 1 Memo on hold, risk assessors busy addressing Houston emergency fires.

EVR-Wood Treating (Hebert - x8315)

e Coordinated with CIC to finalize notice of 5/2/19 RI Open House and mail out early April
Continued development of RI Open House presentation
Coordinated with OSC concerning methods to address aspects of the on-going tank removals
Informed LDEQ on on-going removal activities
Participated on conf call with LDEQ, ATSDR, and LA Health Department concerning potential
evaluations that the LA Health Dept may perform

Gulf Coast Vacuum (Torres - x2108)
e Received and began reviewing data from 2018 annual GW monitoring report
e Follow up to FYR site inspection last week with Skeo and Entergy. Proceeding with drafting FYR

Highway 71/72 (Stankosky - x7525)
e Planning for semi-annual meeting and near slab soil-gas sampling.

Louisiana Army Ammunition — Minden (Canellas - x6662)
e Teleconference with ARNG and USACE to discuss next contract.
e Comments to draft MMRP Proposed Plan provided to ARNG.

Petro Processors (Canellas - x6662)
e Coordinating with LDEQ approval of Scenic Long-Term Monitoring Report.
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Ruston Foundry (Mueller - x7167)
e Concur on enforcement request for past costs

NEW MEXICO

ATSF Albuquerque (Mueller - x7167)
e Planning for semiannual groundwater sampling event in late April

Chevron Questa (Stankosky - x7525)
e Meeting with NPDES for mine wastewater treatment permit timing and BMPs for Springs 13 and 39.
e Planning for meetings with the Village, Amigos Bravos, and the community meeting.

Cimarron Mining (Purcell - x6707)
e A date for the community meeting on the FYR report has been set for 4/24/19 in Carrizozo, NM. A
proxy card has been prepared by the CIC and is on the ELMS Huddle Board. The public notice for
the paper is being translated into Spanish.

Grants Chlorinated Solvents (Smith - x7109)
e Revised FYR to include new figures and tables per 2017 LTRA Report. Held a conference call with
contractor to confirm (FYR —Pam’s comments): (i) Date for last groundwater sampling event using
DPT, (ii) detection of methane — natural gas leak and past communications with NM Gas Utility, (iit)
followed up actions after VIMs inspections.
e Drafted FYR Proxy Card.
e Held conference call with City’s contractor: construction on 1% St. Provided copy of 2017 LTRA Report.

Griggs-Walnut (Smith - x7109; Purcell - x6707)

e Received letter from City of Las Cruces requesting a 2-month extension of the April 2019 due date
for submitting the Annual Report under the UAO. City is requesting the extension because the
approval of the O&M Work Plan, submitted in April 2018, was not reviewed and approved by EPA
until September 2018 because the RPM was working on another high-priority project. As a result, the
required annual groundwater monitoring was delayed 2 months until December 2018. A briefing will
be scheduled with Director as soon as possible for recommending approval of the City’s request.
Notified City that Director must approve extension.

e Discussed with the City the issue of the EPA monitoring well on the former National Guard Armory
property and the City’s inquiry of its need in the groundwater monitoring program. City wishes to
expand its recreation center footprint over the location of the well. Because of its importance as a
deep, multi-port well, EPA notified the City that demolishing it would only be acceptable if the City
agrees to replace the well, if so requested by EPA. EPA requested such agreement in writing.

e Continuing to review 297 responsive records compiled by FOIA team for a FIOA request.

Homestake Mining (Purcell - x6707)
e Prepared a draft letter of approval on Homestake’s draft work plan for an additional background
investigation and sent to NMED and NRC for review.

Jackpile (Sanchez - x6686)
e Draft RI/FS workplan meeting prep, conference calls and planning meetings
e Reviewed and provided information to support SCORPIOS and cost recovery claims; responded to
inquiries
e Provided site specific information to contracting officer
e Made travel plans with PRP for April — FSP discussions

Lea and West 2™ Street (Lennox - x6743; Brooks - x7598, Foster - x7248)
e On Site, Drilling Wells, Sampling
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McGaffey and Main (Brooks - x7598)
e On Site, Transiting contractors

San Mateo Creek Basin (Purcell - x6707)

e Attending a meeting with Rio Grande Resources (RGR) at the Mt. Taylor uranium mine in San
Mateo on 3/26/19. NMED also attending the meeting. RGR expressed its desire to be taken off the
list of mining companies that received a GNL. RGR gave a presentation on its historic mine water
discharge operations, which including discharging mine water via a 24,000 ft pipeline out of the
SMCB. RGR has offered providing historic records and water quality data of its discharge operation
to EPA and NMED. The mine has had an “Inactive Status” under the NMED discharge permit for
nearly 30 years, but RGR applied for active status in 2013. NMED approved the application in 2017
and efforts are underway to restart the mining operations. The underground workings, at a depth over
3,000 ft will have to first be dewatered.

e Participated in a tour of the SMCB with the Navajo Uranium Commission, NNEPA Director and
staff, BIA, R9, DOJ, MMD and NMED. The tour included a stop at the Rio Algom Ambrosia Lake
UMTRCA disposal site, some Rio Algom mines and Section 4 (potential site of a repository for
contaminated soil).

e Prepared Biography and description of ground water presentation that will be given to University of
Texas — Arlington on 4/22/19.

South Valley (Hebert - x8315)
e Coordinated with NMED concerning GE open house meeting
e Learned from NMED that NMED staff briefed upper management/Secretary concerning partial
deletion — conclusion from briefing is NMED still concurs with the proposed partial deletion
o Attended meeting between General Electric and County road consultants to discuss potential effects
on remedy components from the proposed road construction described in the intermediate design
e Attended the General Electric Open House on 3/30/19

OKLAHOMA

Oklahoma Refining Company (Hebert, x8315)
e Conducted weekly remedial activities status call with ODEQ
e Participated on conf call with SKEO and Casey concerning draft reuse assessment
e Coordinated with Stephen Capuyan concerning propose trip with EPA enforcement consultants
developing property ownership information to Caddo County to obtain definitive conclusion on the
ownership of properties in question at the site

Tar Creek (Snyder - x7393)

Tar Creek internal meeting — budget discussion, planning, work plan comments

Tar Creek solar reuse conference call — update on reuse report and deliverables

Review and edits to Chat Use Certification letter. Working to ID R7 POC for letter.

Email correspondence with Flint Rock re: request to participate in clean-up activities, chat use
certification rule, etc.

Call with site attorney to discuss chat, chat rule, OSR, OU 4 ROD amendment, etc

Email request to BIA Miami for meeting the week of April 24

Review of Bingham’s Skelton West SOP and email to Quapaw re: SOP and injection

Email correspondence with Skeo re: FYR site inspection and status of funding

Tar Creek OU 4 (Casanova - x7437)
e Finalized the comments concerning the QNEQO’s Work Plan and Budget for the Bird Dog and
participated in a call with the Lead RPM to discuss issues related to the plans.
e Continued to review the Bird Dog Tech Memo in preparation for the April 2019 stakeholder meeting.
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Tar Creek OU4/0US (Higgins-Coltrain - x8143)
e Contractor CPARS-OUS
e Conference call with Water Division-only Laura participated; email to water indicating our plans
moving forward
e Requested progress map update
e Review and comment on Bird Dog work plan; similar concerns as Rafael and Kathy—too general
and costs need supporting documentation
e Discussed CA process with Kathy; agreed to quarterly meetings to discuss progress reports and
cost/work review
Team meeting notes
Schedules for deliverables: OUS RI, OUS HHRA; OU4 Core RD; QU4 Row Crop Memo
Updated SEMS
CORE RD funding request
Team meeting: Discussion related to site operation plans; chat rule; DOI-MOU
Hot issue fact sheet
Review and comment R7 tar creek sediment trap pilot study
No comments on strategic plan submitted thus far

Wilcox Refining (Higgins-Coltrain - x8143)
e Requesting funding to complete RI/FS
e Call with AMY (ODEQ) to discuss SSC; drafted language; sent to Amy and Kathy; SSC discussion
with Kathy; draft in progress
e Community call: again concerns related to FOIA

TEXAS

Brine Service Company (Stankosky - x7525)

e Continue work on the Proposed Plan. Brief Branch mgmt. Schedule Division briefing. Coordinate
with EPA HQs for review; MNA consultation; schedule initial briefing.

e Continue work on compilation of Proposed Plan administrative record.

e Continue coordination of enforcement activities with Capuyen and Schilling. Follow up on soils that
were piled up to the East Ditch embankment and pushed into the ditch after construction of a parking
area on a property parcel adjacent to and north of the Site with property owner, Buckeye Processing
environmental manager.

e Site oversight work 3/26 —3/28/19. Meet with Buckeye Processing regarding soils adjacent to East
Ditch; access to Buckeye property for Site well sampling; and coordination of work in the East Ditch
with timing of Buckeye stormwater discharges (lock-out, tag-out). Measurement and location of
monitoring wells drill spots; coordination with Southern Cross for proximity to their pipeline. Stake
geoprobe core spots for additional investigation of East Ditch hydrocarbon seeps.

e Continue communication efforts with Site property owner.

Circle Court Ground Water Plume (Malott - x8313; Luschek - x7148)
e Preparing draft focused FS report with presumptive remedy for SVE remedy.
e Sent email request for $250,000 in additional pipeline funding for RI/FS task order.

City of Perryton Well #2 (Malott - x8313)
e Preparing SOW and IGCE amendment for the additional $100K funding to remove treatment plant
equipment.

Delfasco Forge (Luschek - x7148)
e Call scheduled with TCEQ and EPA for 4/9/19 to discuss next actions at the site
e Preparing info for next actions and for conference call
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Donna Reservoir and Canal System (Casanova - x7437)
e Prepared fact sheet for ECOS April 2019 meeting.
e Provided EA with the TCEQ’s preference for the use of wet sediment excavation.

East 67% Street Ground Water Plume (Malott - x8313; Luschek - x7148)
e PlumeStop injections completed and contractor is preparing the draft RA report.
e Planning continues for the 5/6/19 groundwater sampling event.
e Contractor is drafting FYR report with 5/10/19 submittal date.

Highlands Acid Pit (Pereira - x3137)
e Reviewed the EPA guidance on ICs and Deed Notices and met with Bob Sullivan for further
guidance.
o Requested GIS to make a Site Map for the Highlands Acid Pits Superfund Site ICs.
e Had a conference call with the TCEQ Project Manager Sherell Heidt
e Had a telephone call with land developer, Gary Silversmith who is interested in buying the property.

Highway 18 (Rhotenberry - x8372)
e Met with EPA Contractors on 3/21/19 to discuss potential source areas and placement of Passive Soil Gas
Monitors. Several businesses were identified as potential source areas and approximately 40 PSG’s will
be installed at or near the businesses in April.

Lane Plating Works, Inc. (Shewmake — x3198)
e Coordinate with OSC on upgrading fencing and installing signs.
e Participated in a call on getting a moderator and assistance with the CIP.
o Coordinate with TCEQ on final revision to the SAP.
e Coordinate with Contractor on reserving lab time and final revisions to the SAP.

Main Street Groundwater Plume (Rhotenberry - x8372)
e Met with EPA Contractors on 3/21 to discuss obtaining Site Access Agreements for additional
groundwater sampling and potential groundwater monitoring well installation.

Midessa Groundwater Plume (Malott - x8313)
e Filing background documents into SEMS.

Pesses Chemical Company (Luschek - x7148)
¢ Reminded Site Attorney — waiting on comments on 1* Draft of FYR

Sandy Beach Road Groundwater Plume (Malott - x8313; Luschek - x7148)
e Contractor is preparing draft FYR report.
e Sample results from the March groundwater sampling event are arriving from CLP.
e PlumeStop injections were completed and contractor is developing draft RA report.

Sprague Road (Malott - x8313)
e Conf call with TCEQ on planned site transition on 4/10/19. Contractor is developing O&M plan and
updates to SAP for TCEQ.
e Conf call with contractor on updated groundwater modeling for placement of new injection wells for
return of treated water. Installation of injection wells will begin 4/15/19.
e Replacement ion exchange system continues to meet or exceed treatment standards.

Star Lake Canal (Shewmake - x3198)
o Worked on issue with special account and requesting funds from PRP.
e  Worked on permit issues with the USACE.
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State Road 114 Groundwater Plume (Malott - x8313; Luschek - x7148)
e Preparing contract documents for RAF ESO task order and IGE.
e Reviewing draft FYR report.
e Groundwater P&T system and SVE system continue operations.

Texarkana Wood Preserving (Luschek - x7148)
e Waiting on comments from TCEQ on ICs for parcel of land on Lubbock Street

West County Road 112 (Malott - x8313)
e Responding to FOIA request.
e Sent email request for additional $150,000 in pipeline funding for RI/FS task order.

OTHER ACTIVITIES

Superfund Reuse (Luckett)

e El Dorado PPI call and BFPP information to site team to provide to adjacent property owner
ORC Reuse assessment — call with RPM and Skeo to discuss status and plan stakeholder meeting
Commented and finalized RSR/7-Eleven comfort letter
Developed presentation for reuse meeting next week on Ag Street and Bayou Bonfouca site visits
Developed Brownfields site walking tour map and info to share with reuse meeting attendees
Finalized reuse meeting and site tour details, logistics, etc

Canellas
o Completed e-QIP security application
o Completed PARs write up

A7

Foster
o On Travel 3/25/19 to 3/29/19 at Lea & W 2" Street and McGaffey & Main

» Hebert
o Completed e-QIP security application

Luckett

o Skeo FYRs - Identified 2020 FYRs to Skeo and HQs. Working on direct funding from HQs to Skeo
for 2020 FYR

o National SWRAU call

o NARPM Tribal Panel Session call with Christine Poor and panel members

Luschek
o Federal Facility RPM Training in Seattle next week.
o Worked with B. Sullivan and reviewed site history info on Jasper Creosoting and Hart Creosoting

Smith

o Section Meeting and FYR Huddle. Community Meetings Huddle

o Clu-in Webinar: Sitewide Ready for Anticipated Use (SWRAU) Performance Measure Basics - A
Guide for RPMs

o Earth Day at UTA — Speaker coordination/COL Coordination. HEP Meeting

o Planning activities - RPM monthly meeting for May

o Attended Anne Idsal farewell party

Vf

A7

V//

A7

> Snyder
o In filing

Stankosky, x7525)
o Infiling.

A7
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PAPER VOLUME REDUCTION [linear feet (LET)] (Start Date: February 2, 2018)

RECORD TYPE CURRENT WEEK | 2018 TOTAL
Infiling 20LFT 405 LFT
Sent to Library/Off-Site Storage 0.0LFT 9 LFT
Recycled (Non-Records) 10 LFT 130.75 LFT
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